Rough Timeline Plan for the Vision

Ray Dela Rama · My Open Manifesto · ray@provensuccess.org · Information as of November 2026

2027 Plan - Assumptions

1. **Hours.** Work 60 hours per week. Learn 20 hours per week. The 20 learning hours are inside my 60. That gives me about 40 working hours a week (about 2,080 a year) plus about 1,040 learning hours. I split the 40 into about 30 for building and about 10 for outreach. If the 20 are on top of the 60, that is 80 hours a week, which conflicts with my boundary on well-being, but still possible if needed.
2. **Learning.** I learn AI tools by using them on that week's task, not separately.
3. **Funding.** $10k to start. I ask for the $100k when the $10k has about a month of runway left, with a report on results so far. More grant money after that, sized by the reports. The $100k will not finish phases 1 and 2. Related document/s: Grant Proposal 1
4. **No network.** Everyone I recruit comes from cold outreach.
5. **People.** Everyone I bring in, paid or unpaid, must be exceptional at the work and do moral good. I have my ways of knowing who is the right fit.

What limits 2027

Better AI tools can speed up building. They cannot speed up how often strangers say yes, deal with each other, break promises, and check records. So the limit is evidence of real use, not code.

Q1 (Jan to Mar): start phase 1

- **Week 1:**
  - Write a one-page list of what every entry in the record must say, and post it publicly so experienced software engineers and legal advisors can point out fields that are easy to fake, details that leak private information, or pieces that are missing, before I build it.
  - Write down the numbers that mean phase 1 has passed. Example: members still use it after week 4 without a reminder, readers check before dealing, and at least one party declines to deal with a promise breaker or deals more with someone who kept their promises. I set the exact numbers once I see how many parties reply.
  - Start outreach. Apply for free AI credits and get pro bono legal and software engineer help.
- **Weeks 1 to 12, outreach:** send genuine personal cold messages every week, at least 25 to start, and adjust by reply rate. Contact food and beverage wholesalers, each with their buyers and suppliers. Ask each wholesaler to bring a few of its counterparties. Build for whichever says yes first. Keep prospecting online or local. Travel only when a prospect said yes and the meeting is worth the cost.
- **Weeks 1 to 4, privacy:** read the main points of the Philippine data privacy law, using the National Privacy Commission's guides. Write down what the prototype will and will not store, and keep personal data to the least it needs.
- **Weeks 2 to 10, prototype:** build a basic prototype for promise entries only, as phase 1 says. It has signed entries that cannot be quietly changed or erased, anyone can read what others wrote about a member, named people can answer, and new accounts are shown as new. Keep signing keys as simple as possible and list that as a known weakness. Three months is the honest commitment. Finishing sooner is a bonus.

- **Weeks 8 to 12, first use:** run it with whoever said yes, even a handful. Tell them plainly that entries are permanent. Use paper if the prototype is late. If pro bono legal and software engineer help have not reviewed it, keep the first use small.
- **Report 1:** publish it by end of March, or sooner if the $10k is running low. It covers what I built, how many messages I sent, how many replied and joined, and what failed. Request the $100k with it.

Q2 (Apr to Jun): run phase 1, design phase 2

- Keep the first group going until the phase 1 test can be judged. Phase 1 will probably run past June, because strangers are slow to recruit and the test needs many deals. Recruiting could be made faster through more big connections made from outreach, or through paid ads if there is more money.
- Once the first group passes its test, bring in auto parts and hardware distributors, each with their buyers and suppliers. This tests whether results hold elsewhere. It is not spreading, so tell members it is a trial.
- **Engineer:** hire a senior security or distributed-systems engineer part-time or by contract. Start with a short paid trial. Their job is the riskiest parts: key handling, tamper evidence, and fake accounts.
- **Lawyer:** pay for a legal review before real people's entries go live at scale. Ask specifically about erasure rights and about liability for entries that other people write.
- Design phase 2 only: vouching, attaching outside evidence such as payment and delivery records, limits on entry spam, and copies held by independent groups. Nothing is released before phase 1 passes.
- **Report 2:** the phase 1 result so far and what looks missing or unneeded.

Q3 (Jul to Sep): depends on phase 1

- **If phase 1 has passed:**
  - Build vouching, evidence attachment, spam limits, and copies held by at least 3 independent groups.
  - Publish the code and the founding principles.
  - Form the small group that sets direction.
- **If phase 1 has not passed:** spend the quarter on more outreach and a better prototype. Keep phase 2 on paper.
- **Entity:** set it up once the first test gives positive results, as the grant proposal says. Set it up earlier only if a funder requires it.

Q4 (Oct to Dec): depends on phase 2

- **If phase 2 is built:** get an outside attack test from someone other than the engineer who built the defenses, where they try to fake entries and accounts. Publish the results. Then step back and see whether the independent holders keep it running without me.
- **If phase 2 passes:**
  - Define one common format that software and AI can use to read and write entries.
  - Build a small AI demo that checks the record before a deal.
  - Talk to one platform, bank, or insurer about reading the record.
  - None of this touches real deals until the phase 2 test passes.
- **If phase 2 is not built or does not pass:** spend the quarter finishing or fixing it.

- Start designing how disagreements are settled with law advisors, on paper only.
- **Report 3, a 2028 plan, and the next grant request:** sized by what the reports show.

Running all year

- A short public update every week or two.
- Every report says what looks missing or unneeded, and the plan changes to match.
- Keep recruiting from the domains in my manifesto: security, software, AI safety, law, economics, partnerships.
- Apply for more funders and AI credits.
- Budget for more legal review as the record grows.
- If reports show that in-person meetings convert much better than online outreach, I ask for a higher monthly amount then, with that evidence.

What I expect by December

- **Best case:** a tested prototype, three public reports, open code, one attack test, the entity set up, and phase 3 prepared.
- **Likely case:** phase 1 passes mid-year or later, and phase 2 is partly built but not yet tested.
- **If phase 1 does not pass:** I have clear evidence of why, which is the purpose of the test.
- **Not expected in 2027:** phases 4 to 6 and the release of phase 3.
- **This plan does not show my 10-year aim is on track.** It only tests whether the foundation holds. The aim needs an experienced lean team and more funding to grow quickly from 2028, and I cannot show that will happen.

Risks

1. Too few strangers say yes, or they do not check the record before dealing. Q1 tests this first.
2. Fake accounts beat vouching. Q3 and Q4 test this.
3. I work alone and am new to this, so my first engineer sets the speed.
4. The $10k runs out early. I ask for the next money when about a month of runway is left.
5. A person I bring in does not do moral good. The trial and references reduce this risk but cannot remove it.
6. Overwork. I'll plan rest into the schedule when needed.

What rests on assumption

- The quarter timings and the 25 messages a week are estimates. I commit only to deliverables I control and let dates move.
- Whether phase 1 passes this year depends on how many strangers say yes and how often they deal.
- I have not estimated what the lawyer and the engineer will cost, and the $100k may not cover everything above.
- I have not verified that pro bono legal or software engineer help will be available.
- I assume joining the network can be free and instant. If joining later needs identity checks to stop fake accounts, it becomes harder for harmed people to write entries. I have no design for that yet.